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ESTIMATE RUN 10/04/2013

ESTIMATE SUMMARY 15:13:09

CONTID: C18456         ESTIMATE NO: 0005 PROG 2005

PCN: 18456-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TOWAOC TO CORTEZ PERCENT TIME:

PROJECT NO: NH 1601-063                   

TOWAOC TO CORTEZ

NAME OF ROAD: SH 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 09/21/2013 DATE TIME STARTED 04/15/2013

2273 RIVER ROAD DATE LET 02/21/2013 DATE WORK BEGAN 04/15/2013

 DATE AWARDED 03/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 04/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,255,328.90 PARTICIPATING $ $ 1,241,964.73

AWARD PROJECT AMT: 5,800,903.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.20

WORK DAYS

WORK DAYS

87.81%

762,749.38

1,241,964.73

1,241,964.73

1,241,964.73

$

$

$

$

5,492,579.52

0.00

5,492,579.52

0.00

5,492,579.52

-87,013.56

0.00

5,405,565.96

0.00

AMOUNT DUE 5,405,565.96 1,241,964.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,241,964.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

109.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 5.000

0.000

202-00010  
 

2,148.955.000

0.00

5.000

EACH

429.79000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

0.000

EACH

4,295.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

50.000

EACH

3.00000

0020 Removal of Asphalt Mat 44.000

0.000

202-00220  
 

257.4044.000

0.00

500.000

SY  

5.85000

0025 *Removal of Asphalt Mat (Planing) 19,379.000

0.000

202-00240  
 

33,138.0919,379.000

0.00

19,379.000

SY  

1.71000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

5.00000

0035 *Removal of Ground Sign 4.000

0.000

202-00810  
 

500.004.000

0.00

4.000

EACH

125.00000

0040 *Removal of Sign Panel 37.000

0.000

202-00821  
 

1,480.0037.000

0.00

37.000

EACH

40.00000

0045 *Removal of Guardrail Type 3 0.000

1,516.000

202-01130  
 

1,970.801,516.000

1,970.80

4,957.000

LF  

1.30000

0050 *Removal of End Anchorage 0.000

26.000

202-01300  
 

2,860.0026.000

2,860.00

40.000

EACH

110.00000

0055 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

2,273.00000
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

30.000

HOUR

110.92000

0065 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

200.000

HOUR

121.56000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

150.000

HOUR

111.56000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

200.000

HOUR

101.56000

0080 Potholing 11.000

0.000

203-01597  
 

2,112.0011.000

0.00

11.000

HOUR

192.00000

0085 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

96.56000

0090 Topsoil 40.000

0.000

207-00205  
 

920.0040.000

0.00

40.000

CY  

23.00000

0095 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

31.00000

0100 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

19.00000

0105 *Erosion Log (12 Inch) 1,240.000

110.000

208-00002  
 

4,077.001,350.000

332.20

1,350.000

LF  

3.02000

0110 *Silt Fence 197.000

0.000

208-00020  
 

216.70197.000

0.00

200.000

LF  

1.10000
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

650.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

915.70000

0125 *Removal and Disposal of Sediment (Labor) 0.000

16.750

208-00103  
 

753.7516.750

753.75

16.750

HOUR

45.00000

0130 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

165.00000

0135 Erosion Control Supervisor 82.750

22.000

208-00205  
 

5,237.50104.750

1,100.00

175.000

HOUR

50.00000

0140 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

13.92000

0145 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

39.000

EACH

350.00000

0150 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

8.000

EACH

400.00000

0155 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

5.000

EACH

425.00000

0160 *Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

1.000

EACH

450.00000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.000

ACRE

750.00000
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.000

ACRE

578.00000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

6.000

ACRE

785.00000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

3,156.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,200.000

LB  

2.70000

0190 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

2,100.000

SY  

2.07000

0195 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

50.000

SY  

10.15000

0200 *Herbicide Treatment 10.000

0.000

217-00020  
 

1,100.0010.000

0.00

10.000

HOUR

110.00000

0205 *Wildlife Biologist 10.750

0.000

240-00000  
 

913.7510.750

0.00

10.750

HOUR

85.00000

0210 Aggregate Base Course (Special) 0.000

4,557.210

304-09014  
 

110,238.914,557.210

110,238.91

4,756.000

TON 

24.19000

0215 *Hydrated Lime 524.170

0.000

307-00000  
 

83,867.20524.170

0.00

524.170

TON 

160.00000

0220 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

3,755.000

SY  

23.26000
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 33,351.800

10,979.450

403-34841  
 

3,178,993.9444,331.250

787,336.36

47,000.000

TON 

71.71000

0230 *Cold Bituminous Pavement (Recycle) 148,036.000

0.000

406-09500  
 

307,914.88148,036.000

0.00

148,036.000

SY  

2.08000

0235 Emulsified Asphalt (Slow-Setting) 7,656.000

2,743.000

411-10255  
 

20,901.9910,399.000

5,513.43

19,451.000

GAL 

2.01000

0240 Recycling Agent 187,247.000

0.000

411-90040  
 

537,398.89187,247.000

0.00

187,247.000

GAL 

2.87000

0245 Geotextile (Drainage) (Class 1) 20.000

0.000

420-00112  
 

200.0020.000

0.00

20.000

SY  

10.00000

0250 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

0.000

CY  

100.00000

0255 Riprap (Special) 10.000

0.000

506-00010  
 

1,000.0010.000

0.00

10.000

CY  

100.00000

0260 36 Inch Reinforced Concrete Pipe (Complete In Place) 160.000

0.000

603-01365  
 

52,000.00160.000

0.00

160.000

LF  

325.00000

0265 36 Inch Reinforced Concrete End Section 4.000

0.000

603-05036  
 

8,760.004.000

0.00

4.000

EACH

2,190.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,975.000

606-00301  
 

34,266.251,975.000

34,266.25

4,000.000

LF  

17.35000

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,330.00000
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

745.00000

0285 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,135.00000

0290 *End Anchorage (Flared) 0.000

24.000

606-02005  
 

36,216.0024.000

36,216.00

39.000

EACH

1,509.00000

0295 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.25000

0300 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

152.000

EACH

40.00000

0305 *Sign Panel (Class I) 51.000

0.000

614-00011  
 

765.0051.000

0.00

51.000

SF  

15.00000

0305 MATERIAL ALLOWANCE Class 1 Signs 0.000

0.000

0.000.000

0.00SF  

8.00000

0310 *Sign Panel (Class II) 337.000

0.000

614-00012  
 

5,729.00337.000

0.00

337.000

SF  

17.00000

0310 MATERIAL ALLOWANCE Class ll Signs 0.000

0.000

0.000.000

0.00SF  

11.30000

0315 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

71,301.000

LF  

0.07000

0320 *Mobilization 1.000

0.000

626-00000  
 

273,741.321.000

0.00

1.000

L S 

273,741.32000
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Pavement Marking Paint 1,315.000

341.000

627-00001  
 

38,452.321,656.000

7,918.02

1,800.000

GAL 

23.22000

0330 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

565.000

GAL 

63.00000

0335 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

288.000

SF  

35.00000

0340 *Flagging 4,263.500

1,534.750

630-00000  
 

115,965.005,798.250

30,695.00

6,500.000

HOUR

20.00000

0345 *Pilot Car Operation 418.500

154.250

630-00001  
 

16,037.00572.750

4,319.00

750.000

HOUR

28.00000

0350 *Traffic Control Inspection 30.000

11.000

630-00007  
 

4,100.0041.000

1,100.00

41.000

DAY 

100.00000

0355 *Traffic Control Management 67.000

17.000

630-00012  
 

48,300.0084.000

9,775.00

125.000

DAY 

575.00000

0360 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

150.00000

0365 *Construction Traffic Sign (Panel Size A) 14.500

15.200

630-80341  
 

148.5029.700

76.00

33.000

EACH

5.00000

0370 *Construction Traffic Sign (Panel Size B) 49.000

55.400

630-80342  
 

3,132.00104.400

1,662.00

116.000

EACH

30.00000

0375 *Vertical Panel 100.000

80.000

630-80350  
 

2,700.00180.000

1,200.00

500.000

EACH

15.00000
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Drum Channelizing Device 50.000

40.000

630-80360  
 

900.0090.000

400.00

100.000

EACH

10.00000

0385 *Drum Channelizing Device (With Light) (Flashing) 10.000

8.000

630-80363  
 

180.0018.000

80.00

20.000

EACH

10.00000

0390 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,000.000

LF  

17.74000

0395 *Traffic Cone 85.000

122.000

630-80380  
 

828.00207.000

488.00

400.000

EACH

4.00000

0400 *Mobile Pavement Marking Zone 0.500

0.000

630-80510  
 

3,500.000.500

0.00

1.000

L S 

7,000.00000

0405 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

3,964.79000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0425 F/A Incentive SMOOTHNESS 0.000

91,426.150

700-70014  
 

91,426.1591,426.150

91,426.15

91,426.150

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18456-BID    ESTIMATE RUN 10/04/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Asphalt Cement Cost Adjustment 246,782.430

86,875.110

700-70019  
 

333,657.54333,657.540

86,875.11

340,000.000

F A 

1.00000

0440 F/A On-The-Job Trainee 672.000

1,010.500

700-70021  
 

1,682.501,682.500

1,010.50

3,840.000

HOUR

1.00000

0445 F/A Indian Lands Tax 83,138.940

24,352.250

700-70034  
 

107,491.19107,491.190

24,352.25

160,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 Added Item (Hour)/ Extra Surveying 6.000

0.000

900-00010  
 

600.006.000

0.00

6.000

HOUR

100.00000

CAT 5,478,779.521,241,964.736,241,528.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0455 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,800.001.000

0.00

1.000

EACH

9,800.00000

0460 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0465 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 13,800.000.0013,800.00CURRENT AMT0400 $ $ $

$ 5,492,579.521,241,964.73$6,255,328.90$CURRENT AMTPROJECT TOTAL


